
Dover High School and Regional Career Technical Center Project

Summary of Contract Amounts and Expenditures/Obligations To Date

Feasibility Study & Design, Geotech and Construction Services Appropriation #1 (FY14),Issued January 26, 2014: 900,000.00$              

Date: October 31, 2016 Appropriation #2 (FY15), Issued November 12, 2014: 23,300,000.00$        

Appropriation #3 (FY16), Issued July 22, 2015: 49,700,000.00$        

State of NH Funding: 13,500,000.00$        

Appropriation #4, DHS/RCTC Bond Premium Appropriation Approved 5/11/2016: 222,756.00$              

Total Appropriation: 87,622,756.00$        

Vendor Description of Services

(A)

Contract Totals

(B)

HS Portion of Total 

Amount @ 77.2%

(C)

CTE Portion of Total 

Amount @ 22.8%

(D = B+C)

Total Expenditures

To Date

(E = A-D)

HS & CTE

Remaining Balance

(Obligations)

District Share of 

CTE  Portion @ 

100%

(F = C x 25%)

District Share of CTE  

Portion @ 25%

(G = C x 75%)
(Invoiced through 

10/31/16)

State Share of 

CTE Portion @ 75%

State Funding

Rec'd To Date

10/31/2016

HMFH Feasability Study 485,000.00$              374,420.00$              110,580.00$               485,000.00$              $0 - Complete -$                     27,645.00$                82,935.00$                  82,935.00$          
HMFH PSS#1:  Frank Locker Visioning Study 29,150.00$                22,503.80$                 6,646.20$                    29,150.00$                $0 - Complete 6,646.20$           -$                            -$                              
HMFH PSS#2:  Universal Environmental, (Haz Mat) 6,270.00$                  4,840.44$                   1,429.56$                    6,270.00$                  $0 - Complete 1,429.56$           -$                            -$                              
HMFH PSS#2:  McPhail Associates, (GeoTech) 23,650.00$                16,506.76$                 4,875.05$                    21,381.81$                2,268.19$                  4,875.05$           -$                            -$                              
HMFH PSS#2: Sebago Technics, (Site Survey) 43,780.00$                33,798.16$                 9,981.84$                    43,780.00$                $0 - Complete 9,981.84$           -$                            -$                              
HMFH Add'l Services: Travel, Postage, Printing 7,811.25$                  6,030.29$                   1,780.97$                    7,811.25$                  $0 - Complete -$                     445.24$                     1,335.72$                     1,335.72$            
Dover School District Clerical, Legal and Supply Costs 14,527.35$                11,215.11$                 3,312.24$                    14,527.35$                $0 - Complete 1,116.66$           548.90$                     1,646.69$                     1,646.69$            
PC Construction Construction Manager Services 96,000.00$                74,112.00$                 21,888.00$                  96,000.00$                $0 - Complete -$                     5,472.00$                  16,416.00$                  16,416.00$          

Subtotal, Feasibility Study: 706,188.60$             543,426.56$              160,493.85$               703,920.41$             2,268.19$                  24,049.31$        34,111.14$                102,333.41$                102,333.41$       

HMFH PSS#3:  Schematic Design (15%) 1,008,000.00$          778,176.00$              229,824.00$               1,008,000.00$          $0 - Complete -$                     57,456.00$                172,368.00$                172,368.00$       
HMFH PSS#3 /PSS#6:  Design Development (20%) 1,316,000.00$          1,015,952.00$           300,048.00$               1,316,000.00$          $0 - Complete -$                     75,012.00$                225,036.00$                225,036.00$       
HMFH PSS#3 / PSS#6:  Construction Documents (25%) 1,633,000.00$          1,210,248.96$           357,431.04$               1,567,680.00$          65,320.00$                -$                     89,357.76$                268,073.28$                256,903.56$       
HMFH PSS#3:  Bidding (5%) 336,000.00$              129,696.00$              38,304.00$                  168,000.00$              168,000.00$              38,304.00$        -$                            -$                              

HMFH PSS#3:  Construction Administration-Phase 1 (30%) 2,016,000.00$          124,508.16$              36,771.84$                  161,280.00$              1,854,720.00$          -$                     9,192.96$                  27,578.88$                  13,789.44$          
HMFH PSS#3:  Construction Administration-Phase 2 (5%) 336,000.00$              -$                            336,000.00$              -$                     -$                            -$                              
HMFH  Add'l Services: Travel, Postage, Printing 85,000.00$                10,446.38$                 3,085.20$                    13,531.58$                71,468.42$                1,567.50$           379.41$                     1,138.26$                     1,067.21$            
HMFH PSS#4:  Phail Associates - Geotechnical 40,700.00$                31,366.58$                 9,263.70$                    40,630.28$                69.72$                        9,263.71$           -$                            -$                              
HMFH PSS#5: Synthetic Turf Field Design 74,250.00$                43,309.20$                 12,790.80$                  56,100.00$                18,150.00$                12,790.80$        -$                            -$                              
HMFH PSS#5:  GGD-Technology Procurement 35,200.00$                -$                            35,200.00$                -$                     -$                            -$                              
HMFH PSS#5:  UEC-Add'l HazMat Services 19,800.00$                15,285.60$                 4,514.40$                    19,800.00$                $0 - Complete 4,514.40$           -$                            -$                              
HMFH PSS#5:  PLS - Furniture & Equip Procurement 110,000.00$              33,840.62$                 9,994.38$                    43,835.00$                66,165.00$                9,994.38$           -$                            -$                              
HEA Commissioning Agent 171,630.00$              10,994.82$                 3,247.18$                    14,242.00$                157,388.00$              -$                     811.80$                     2,435.38$                     1,140.57$            
Dover School District Clerical Support, Legal and Supply Costs 12,064.65$                9,313.91$                   2,750.74$                    12,064.65$                $0 - Complete 599.64$              537.78$                     1,613.33$                     1,613.33$            
HMFH PSS#7:  Irrigation 9,350.00$                  1,118.82$                   330.43$                       1,449.25$                  7,900.75$                  330.43$              -$                            -$                              
HMFH PSS#8:  Add'l Geotechnical Engineering 139,150.00$              -$                            139,150.00$              -$                     -$                            -$                              
PC Construction Early Work GMP 4,270,636.00$          863,228.01$              254,942.99$               1,118,171.00$          3,152,465.00$          80,916.68$        43,506.58$                130,519.73$                15,030.90$          
RW Gillespie Materials Testing Services & Special Inspections 141,969.00$              7,719.81$                   2,279.95$                    9,999.76$                  131,969.24$              2,279.95$           -$                            -$                              
Sebago Technics Traffic Study 30,000.00$                13,046.80$                 3,853.20$                    16,900.00$                13,100.00$                3,853.20$           -$                            -$                              
Eversource Energy Install pole, anchor, xarms, cutouts for primary riser 8,608.00$                  6,645.37$                   1,962.63$                    8,608.00$                  $0 - Complete 1,962.63$           -$                            -$                              
Seacoast Media Group Employment Ad for Clerk of Works 329.46$                     -$                            329.46$                     -$                     -$                            -$                              
State of NH-DES Wetlands Permit Application 200.00$                     154.40$                      45.60$                         200.00$                     $0 - Complete 45.60$                -$                            -$                              -$                      
Michael Brooks Clerk of Works (est wage & benefits 10/1/16-6/30/17) 49,094.81$                2,992.18$                   883.70$                       3,875.88$                  45,218.93$                883.70$              -$                            -$                              -$                      

Subtotal, Design, Geotech & Construction Services: 11,842,981.92$        4,308,043.62$           1,272,323.78$            5,580,367.40$          6,262,614.52$          167,306.62$      276,254.29$              828,762.86$                686,949.01$       

Totals: 12,549,170.52$        4,851,470.18$           1,432,817.63$            6,284,287.81$          6,264,882.71$          191,355.93$      310,365.43$             931,096.27$                789,282.42$       

Budget Availability: 75,073,585.48$        

Retainage Held To Date (PC Construction): $39,495.00 App#1-#3
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